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INDEFINITE DELIVERY INDEFINITE QUANTITY 
PROFESSIONAL SERVICES AGREEMENT 

BETWEEN 
THE TEXAS FACILITIES COMMISSION 

AND 
TERRA CON CONSULT ANTS, INC 

AMENDMENT NO. I TO ASSIGNMENT NO. 3 

This Indefinite Delivery Indefinite Quantity Amendment No. 1 to Assignment No. 3 
(hereinafter referred to as "Amendment No. 1 to Assignment No. 3") is entered into by and 
between the Texas Facilities Commission (hereinafter referred to as "TFC"), a state agency 
located at 1711 San Jacinto Boulevard, Austin, Texas 78701, and Terracon Consultants, Inc. 
(hereinafter referred to as "Professional Service Provider" or "PSP"), located at 5307 Industrial 
Oaks Boulevard, Suite 160, Austin, Texas 78735, to be effective on the Effective Date (as 
defined below) and to be performed in accordance with the terms and conditions as follows: 

RECITALS. 

WHEREAS, the parties entered into that one certain Indefinite Delivery Indefinite Quantity 
Professional Services Agreement, TFC Contract No. 18-115-000 and dated October 18, 2017 
(hereinafter referred to as the "Agreement"); and 

WHEREAS, pursuant to the terms of the Agreement, the Parties entered into Assignment No. 
3 dated December 15, 2017, (hereinafter referred to as "Assignment No. 3"); and 

WHEREAS, the parties now desire to extend the Duration of Assignment No. 3; 

NOW TI-IEREFORE, the parties hereby agree as follows: 

1. The parties hereby agree to modify Duration of Assignment, by deleting, "August 31 , 
2018," and replacing it with "December 31, 2019." 

2. Except as amended and supplemented by this Amendment No. 1 to Assignment No. 3, 
the tenns and conditions of the Agreement and of Assignment No. 3 shall remain in full force 
and effect. 

[This Space Intentionally Left Blank] 

1 

DocuSign Envelope ID: 7DDE4D9B-34B4-42AA-AEE9-61C7CD9C3744



TFC Contract No. 18· I 15-000 
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IN WITNESS WHEREOF the parties hereto have made and executed this Amendment No. 1 
to Assignment No. 3 to be effective as of August 31, 2018. 

TEXAS FACILITIES COMMISSION 

By: ___________ _ 

John S. Raff 

Interim Executive Director 

~G.C. 

':t!1!f_ Dir. 

_juo.E.D. 

TERRA CON CONSULT ANTS, INC. 

James Bierschwale, P.E. 

Vice President 
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